
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

3:45 PM

Run date

Time

Reviewer: Liu, Tai-Lin 20-Feb-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 004 Date: 19-Feb-2010 Friday

Approved Date:

Shift Hours: 07:00 am 6:30 PM Break: 00:30 Over Time: 03:00

Const Calendar Day: 164

Inspection Type: Continuous

Title:

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

OBG Bolting & Welding

ABF crews came to the site at 6:50 AM. Crews had to work on welding preparations , E - 2 & E -
3 connections , Crews started at 7:00 AM.

Darryl , Jose , Jacob , Walter , & Paul had to work on E - 2 & E - 3 welding preparation . Crews
had to grind the edge & the side of the box cross section plates . Crews started on E - 2 at 7:10 AM. They
were done at 8:00 AM. They started on E -3 side at 8:10 AM. They were done at 1:50 PM.

In addition to that , crews had to work with the other crews on mobilizing E - 3 to set it in place .
Mobilizing E - 3 started at 2:00 PM. The box girder was in place at 2:50 PM.

After that , Crews started to work on the seismic connections . Walter & Jose had to work on the
lower T beams , Paul & Darryl started on the North T beams . Crews had to place 12 temporary bolts & 36
drift pins on each T beam .

Then , crews had to work the lower side plates . Crews had to remove the hydraulic jacks , rods ,&
place the side plates , & place the minumum required # of bolts & pins . Crews were done at 5:50 PM.
They left at 5:55 PM.

At 3:20 PM. Carlos , Josh , Steve Pastete , Gabriel , & Ryan came to the site to help the other
crews to speed up the work . Crews had to work on the seismic connections .

Carlos , Ryan , & Josh had to work on the North U ribs . Crews completed U ribs # 35 , 37 , & 39 .
Steve , Gabriel , & Jacob had to work on the South U ribs . Crews completed U ribs # 1 & 3 .

Crews had to place 8 temporary bolts on each side of the U rib , & 12 drift pins . Crews started at
3:30 PM. Carlos , Steve , Ryan , Gabriel , & Josh were done at 5:25 PM. Crews left at 5:30 PM.

Jeremy & Rory had to work on the lower back bars . Crews had to place the back bars , drive
wedges thru the brackets to adjust the bottom plates in order to be within the tolerance . Crews started at
7:30 AM. Crews had to work on the tolerance adjustment with welding inspectors Rick Bettencourt , & Tom
Pasquallone , & Jessie Cayabyab . Crews were done at 12:00 PM.

In the afternoon , Rory & Jeremy had to prepare to weld the temporary equipment brackets on the
South wing plates . Crews had to clean the edge of the plates on E - 1 & E - 2 . They had to grind 36 spots
to install 18 brackets . Crews were done at 3:30 PM. Crews left at 3:40 PM.

Mitch & Jordan had to prepare the welding machines for the lower back bar welding . Crews had
to assemble 4 new welding machines , run the gas line to E - 1 , connect the manifold to the gas line &
connect one gas line for each welding machine , run & hook the power lines . Crews had to stand by
waiting for the welding inspectors to give the approval to tack weld the back bar . No welding was
performed today . Crews left at 3:30 PM.

David & I had to check for the seismic connections & sign the daily inspection tracking log for
today work .
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 004 Date: 19-Feb-2010 Friday

Bid Item: 056 E-L02-OBG.05604-0120F4 E Line Lift 02 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP RYAN EVANCHIKIronworker 0.00 2.00 0.00 2.00

JNM JOSUE GALVANIronworker 0.00 2.00 0.00 2.00

JNM GABRIEL RIOSIronworker 0.00 2.00 0.00 2.00

FOR CARLOS VALVERDEIronworker 0.00 2.00 0.00 2.00

JNM PAUL GOODIronworker 8.00 3.00 0.00 11.00

FOR RORY HOGANIronworker 8.00 0.00 0.00 8.00

JNM MITCHELL SITTINGERIronworker 8.00 0.00 0.00 8.00

JNM JORDAN HAZELAARIronworker 8.00 0.00 0.00 8.00

APP JEREMY DOLMANIronworker 8.00 0.00 0.00 8.00

JNM WALTER HERNANDEZIronworker 8.00 3.00 0.00 11.00

FOR DARRYL WEBBIronworker 8.00 3.00 0.00 11.00

APP JACOB MECHEIronworker 8.00 3.00 0.00 11.00

JNM JOSE AMAYA-MESAIronworker 8.00 3.00 0.00 11.00
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